

Communication

Date	2 July 2026
Team ID	XXXXXX
Project Name	OPTICROP – SMART AGRICULTURAL PRODUCTION OPTIMIZATION ENGINE
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks, progress, and responsibilities
2	Progress Update	Weekly	Google Meet / Classroom	Team Members & Guide	Review project progress and receive feedback
3	Issue / Bug Discussion	As Needed	WhatsApp Group / VS Code	Development Team	Resolve coding issues and technical problems
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members & Faculty Guide	Evaluate project milestones and improvements
5	Final Demo Rehearsal	Once	College Lab / Google Meet	Entire Team	Prepare for final project presentation
6	Documentation Review	Weekly	Microsoft Word / Google Docs	Team Members	Verify reports, templates, and project documents

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules	Conducted online meetings and shared updates through WhatsApp
2	Technical issues during model development	Collaborated as a team and referred to documentation and online resources
3	Managing project documentation and submissions	Assigned responsibilities among team members and reviewed documents regularly

